

REDUCING VULNERABILITIES OF POPULATIONS IN CENTRAL ASIA REGION FROM GLACIER LAKE OUTBURST FLOODS IN A CHANGING CLIMATE (GLOFCA)

PROJECT MILESTONES TIMELINE

2021

April – Project launch

May–June – National inception workshops

April–May – Community consultations in Ala-Archa & Ton-Tosor (KG)
(41% women)

2022

November – 1st Regional Exchange Workshop

May–July – Regional training on RAMMS software
17 institutions received licenses

October – 2nd Regional Exchange Workshop


March – Field work on vulnerability & EWS data

2023

November – International Conference on Cryosphere & Hazards 230 participants

April–May – Webinars on EWS and Glacial Lake Mapping Toolbox


December – Hazard assessment reports



2024

March – 3rd Regional Exchange Workshop on EWS design

June–August – Vulnerability reports



Distance Learning Module launched

October – School campaign in Pskem & Tepar (UZ)
110+ students / 2 meteorological stations installed



Seminar on EWS technical design

Community consultations (TJ) (51% women)



Side event at COP 29 + release of GLOF Risk Management Brochure

November – GLOF risk seminars in Esik & Talgar (KZ) (59% youth)



2025

January – GLOF risk reduction roadmap development in the framework of the National Strategy for Adaptation to Climate Change of the Republic of Tajikistan for the period up to 2030

2025-2026

March – Celebration of first-ever World Day for Glaciers



@unescoalmaty



www.glofca.org

2025: EWS Installation for Pilot Areas & Complementary Adaptation Measures

2026: EWS drills and training for communities
Final Regional Exchange Workshop



СНИЖЕНИЕ УЯЗВИМОСТИ НАСЕЛЕНИЯ ЦЕНТРАЛЬНОЙ АЗИИ ОТ РИСКА ПРОРЫВА ЛЕДНИКОВЫХ ОЗЕРВ УСЛОВИЯХ ИЗМЕНЕНИЯ КЛИМАТА (ПРОЕКТ GLOFCA)

ХРОНОЛОГИЯ КЛЮЧЕВЫХ ЭТАПОВ ПРОЕКТА

2021

Апрель – Запуск проекта

Май-июнь –

Национальные
вступительные семинары

Апрель-май –
Консультации с местными
общинами в Ала-Арче
и Тон-Тосоре (Кыргызстан)
(41% женщин)

2022

Ноябрь – Первый
региональный семинар
по обмену опытом

Май-июль – Региональный тренинг
по использованию программного
обеспечения RAMMS 17 учреждений
получили лицензии

Октябрь – Второй
региональный
семинар по обмену
опытом

Март – Полевые
работы по оценке
уязвимости и сбору
данных для систем раннего
оповещения (СРО)

2023


Ноябрь – Международная
конференция по криосфере
и природным рискам
230 участников

Апрель-май –
Вебинары по СРО
и картированию
ледниковых озёр

Декабрь – Подготовка
отчётов по оценке
рисков


2024

Март – Третий региональный семинар о проектировании СРО



Июнь–август– Отчёты по оценке уязвимости пилотных территорий

Запуск дистанционного обучающего модуля



Октябрь – Школьная информационная кампания в Пскеме и Тепаре (Узбекистан) 110+ учеников | Установлены 2 метеостанции

Технический семинар по проектированию СРО



Консультации с местными общинами в Таджикистане (51% женщин)

Ноябрь – Тренинги для местных общин по ППЛО в Есике и Талгаре (Казахстан) (59% молодежи)



Мероприятие в рамках СОР-29 и презентация брошюры «Управление рисками прорыва ледниковых озёр»

2025

Январь – Разработка дорожной карты по снижению риска ППЛО в рамках Национальной стратегии адаптации к изменению климата Республики Таджикистан до 2030 года



2025-2026



Март – Первый в истории Всемирный день ледников



@unescoalmaty



www.glofca.org

2025: Установка СРО на пилотных участках и дополнительные меры по адаптации

2026: Проведение учений и тренингов по СРО для местных сообществ

Финальный региональный семинар по обмену опытом

